
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:50 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 406 Date: 22-Oct-2013 Tuesday

Approved Date:

Shift Hours: 08:00 am 10:00 pm Break: 04:00 Over Time:

Const Calendar Day: 505

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Not Recoreded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly MEP staff meeting 0900-0930. Monthly Mechancial Contractor's coordination meeting 1000-
1130. Mahmoud Khandaghabadi provided the overnight oversite of the FWS night work from 2000 on the
night of 10/21/2013 to the morning of 10/22/2013. Misc. MPE paperwork.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 5.50 0.00 0.00 5.50

JNM NARCISO BIAGIPlumber/Pipefitter 5.50 0.00 0.00 5.50

FOR TOM COLOMBOPlumber/Pipefitter 5.50 0.00 0.00 5.50

Diary: Dispute

Compressed Air pipe testing

This diary covers FWS Mechanical Piping work from 2100 on 10-21-2013 to 0430 on 10-22-2013.
Mahmoud Khanaghabadi was the CT inspector. FWS was working overnights to take advantage of the
night closures on the WB bridge.:

The West Bond Lane Closure is set at 9:00 PM and is picked up at the 2:30 AM.

FWS set up the air compressor to test for leaks in the CA Line along the north barrier of the WB bridge
from PP 8 to PP 128, WB bridge in preparation of testing on the night of October 22.

F.W. Spencer Crew:

Thomas Colombo Superintendant
Narciso Biagi Journeyman Plumber
Bill Retiakoff Safety Person
Joshua Johnson
Richard Kilkwee

Equipment:

SullAir Compressor (United Rental 375 H)

126 0-000-000.126
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 406 Date: 22-Oct-2013 Tuesday

Three Trucks (two F150 and one Ford Ranger)
Port A Potty
Hertz Rental Magnum Light

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP EDILBERTO LEONPainter 7.00 0.00 0.00 7.00

Diary: Dispute

DIP Painting

Edelbeto Leon spent approximately 7 hours applying the third and last finish coat on 7 sections of DIP.

002 0-IPP-EFA.045

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 2.50 0.00 0.00 2.50

JNM NARCISO BIAGIPlumber/Pipefitter 2.50 0.00 0.00 2.50

FOR TOM COLOMBOPlumber/Pipefitter 2.50 0.00 0.00 2.50

Diary: Dispute

Change of Character

In addition to the normal work, the FWS crew worked at night to take advantage of the WB closure. The
crew spent 1.5 hours mobilizing, and 1.5 hour demobilizing at the end of the shift. The pipefitter's union
agreement gives them 8 hours of pay for 7 hours of night work which will be paid as part of this
mobilization. In addtion, the agreement gives them a 12% shift differential for working at night.

In addition to equipment used in the night's operation, the crew used 3 crew trucks, a light tower, and a
port-a-potty on a trailer.

001 0-FWS-ELS.354
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